
AVALON2011 Move‐In and Move‐Out Schedule 
  Date  Time  Access Level  Site Requirements  Notes 

M
ove In – Phase 1 

Mon 14/02 – 
Sat 19/02 

0700‐1900  Restricted Access 
Scheduled access will be given to contractors 
that the Organiser deems have a scope of 
works requiring a higher level of risk control 
measures 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Avalon2011 On‐site Risk Control Induction; 
Industry Construction Induction card (e.g. Blue card, White card, etc); 
Area of works must be barricaded off and have appropriate signage displayed; 
Spotters for all plant (fork, EWP, etc) 

Work that falls into this category includes, but is not limited to, multi‐storey 
structures, working at heights/scaffolding, operations involving cranes/lifting 
equipment, structures requiring Building Commission permits or Engineering 
certification. All work in this category MUST be completed by 1900 Saturday 19th 
February. 
Barricades must be approved by the Organiser. 
 

Sun 20/02  All Day  No Access  Site closed to all expo contractors.  Site cleaning day. 

M
ove In – 
Phase 2 

Mon 21/02 – 
Sun 27/02 

0700 ‐ 1900  Conditional Access 
Scheduled access will be given to all 
contractors that the Organiser has approved 
to work at Avalon2011 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Spotters for all plant (fork, EWP, etc) 

The site will open at 0700 and close at 1900 each day. Please ensure that all works are 
planned to be completed within these times, as no extension is available. 
All works MUST be complete by 1900 Sunday 27th February. All materials and 
equipment MUST be removed from site by this time. 

Stand D
ressing 

Mon 28/02  0700‐0900  Conditional Access 
Access will be given to contractors and 
registered exhibitors to unpack and assemble 
models and displays only. All crates must be 
empty and ready for removal from the expo 
pavilions by 0830 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Spotters for all plant (fork, EWP, etc) 

Exceptions – Registered exhibitors are not required to wear safety footwear or 
complete an on‐line induction, but must be escorted to their stand by an inducted 
person, and must remain on their stand space at all times. Hi visibility clothing/vest is 
mandatory. 

Mon 28/02  0900‐1700  Unrestricted Access 
Exhibitor and contractor access for stand 
dressing only. 

Hi Visibility clothing; 
Close‐toed shoes (i.e. no thongs, sandals, etc); 
 

There is to be NO plant movement (forklift, scissor lift, EWP, etc) during this period. 
This is not negotiable. 
Pallet jacks, trolleys and hand carry items only will be allowed.  

Mon 28/02  From 1700  No Access  Site closed to exhibitors and exhibition contractors. All stands/displays must be 
completely finished by this time 

Final clean of expo pavilions and security check. 

Event 
O
pen 

Tue 1/03 – 
Sun 6/03 

0900 ‐ 1700  Limited access to contractors  Business attire required for contractors on site during trade days (Tue 1 – Fri 4)  A special pass is required for access to the site by contractors during the event. 

Exhibitor Pack U
p 

Sun 6/03  1700‐1900  Unrestricted Access 
Exhibitor and contractor access for pack 
down of exhibitor displays only. 

Hi Visibility clothing; 
Close‐toed shoes (i.e. no thongs, sandals, etc); 
 

There is to be NO plant movement (forklift, scissor lift, EWP, etc) during this period. 
This is not negotiable. 
Pallet jacks, trolleys and hand carry items only will be allowed.  

Sun 6/03  1900‐2100  Conditional Access 
Access will be given to contractors and 
registered exhibitors to disassemble and pack 
up models and displays only. 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Spotters for all plant (fork, EWP, etc) 

Exceptions – Registered exhibitors are not required to wear safety footwear or 
complete an on‐line induction, but must remain on their stand space at all times and 
must be escorted from their stand by an inducted person. Hi visibility clothing/vest is 
mandatory. 

Sun 6/03  From 2100  No Access  Site closed to exhibitors and exhibition contractors.  Stands/displays can NOT be dismantled on Sunday 6/03 

M
ove O

ut  
Phase 1 

Mon 7/03 – 
Tue 8/03 

0700‐1900  Conditional Access 
Scheduled access will be given to all 
contractors that the Organiser has approved 
to work at Avalon2011 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Spotters for all plant (fork, EWP, etc) 

The site will open at 0700 and close at 1900 each day. Please ensure that all works are 
planned to be completed within these times, as no extension is available. 
No work involving cranes/lifting equipment, dismantling of multi storey structures, etc, 
is permitted during this time. 

M
ove O

ut 
Phase 2 

Wed 9/03 – 
Fri 11/03 

0700 ‐ 0900  Restricted Access 
Scheduled access will be given to contractors 
that the Organiser deems have a scope of 
works requiring a higher level of risk control 
measures 

Hi Visibility clothing; 
Approved safety footwear (i.e. steel toe caps); 
Appropriate PPE as required; 
Any licences/training required for tasks; 
Avalon2011 On‐line Site Safety Induction; 
Avalon2011 On‐site Risk Control Induction; 
Industry Construction Induction card (e.g. Blue card, White card, etc); 
Area of works must be barricaded off and have appropriate signage displayed; 
Spotters for all plant (fork, EWP, etc) 

Work that falls into this category includes, but is not limited to, multi‐storey 
structures, working at heights/scaffolding, operations involving cranes/lifting 
equipment, structures requiring Building Commission permits or Engineering 
certification. All work in this category may NOT commence until this time, and must be 
completed by 1900 Friday 11th March. 
Barricades must be approved by the Organiser. 
 

 


